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MEMORANDUM

DATE: August 25, 2011

SUBJECT: No-Cost Extension (to December 31, 2012) for a Hopi Drinking Water Grant
Grant No. FS-98969501 — Villages of Moenkopi

TO: Vernese Gholson, Grants Management Office (MTS-7)

FROM: Bessie Lee, Drinking Water Office (WTR-6) ¥

The purpose of this memorandum is to provide justification for a no-cost extension from
September 30, 2011 to December 31, 2012 for the subject Drinking Water Tribal Set-Aside
(DWTSA) grant from the U.S. Environmental Protection Agency (USEPA) to the Hopi Tribe.
Attached is a letter dated August 15, 2011 from the Hopi Tribe requesting the no-cost grant
extension.

In 2005, the Hopi Tribe requested that the subject grant end date be extended from December
31, 2005 to November 30, 2009. At that time, the scope of work for the project had to be revised
when the water from the newly drilled source well for the Villages of Moenkopi was found to be
of poor quality. Water from the new well needed to be treated by reverse osmosis (RO) in order
to meet the secondary drinking water standards. However, water treatment was not part of the
original scope of work. A draft revision of the work plan was prepared by the Hopi Tribe. As part
of the work plan revision, new costs were developed. The revisions indicated that in order to
complete the project, which now included treatment, an additional $2 million of project funding
was needed. Because USEPA could not fund such a huge shortfall, from 2006 to 2008, the
Hopi Tribe pursued and applied for additional grant funding from other federal agencies. In early
2008, the Hopi Tribe was awarded an Indian Community Development Block Grant (ICDBG)
from the U.S. Department of Housing and Urban Development (HUD) for approximately $2.2
million. The ICDBG grant funds would be used to construct an RO treatment facility, brine waste
disposal ponds, and distribution main.

During the time the Hopi Tribe was applying for additional grant funding, work on the design of
the RO treatment facility, brine waste disposal ponds, and distribution main continued at a
slower pace, using USEPA grant funds. This work also included project and construction
management activities. Initial preparation of the specifications and bidding activities for the
construction activities also took place, with these activities paid with USEPA grant funds.

In mid- to late-2009, water supply issues associated with the Upper Moenkopi water SyﬂEUEWED
to be addressed (for example, a state of emergency was declared by Upper Moenkopi in
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August/September 2009 when their storage tanks were almost drained). This caused a delay in
getting the construction of the USEPA/HUD-funded drinking water project out to bid.

Construction of the distribution main was completed in September 2010. Construction of the RO
treatment facility and brine waste disposal ponds was completed in February 2011. The RO
system was started up in late February 2011. However, iron levels that affect the RO system
were identified during the start-up activities. This resulted in a need for a pump test of the C-
aquifer well. The 72-hour pump test was conducted in May 2011. The final report from the May
2011 pump test was completed in late July 2011. The recommendation from the pump test is to
install a packer system down the C-aquifer well. However, since the packer system will cost
about $200,000, the Hopi Tribe identified in early August 2011 one other option to confirm that
the RO system, as designed, can treat the iron levels in the C-aquifer well. This option, which is
to run the water through two green sand filters (rather than one), will be implemented in
September/October 2011. If the option is not able to fully address the iron issue, then the
packer system would be installed. After installation of the packer system, another set of start-up
activities would be initiated. Since the actual effectiveness of the RO system will not be known
by September 30, 2011 and the possible need to install a packer system in the C-aquifer well,
the end date of the DWTSA grant needs to be extended to December 31, 2012.

Even though in 2009 it was indicated that the no-cost extension of the subject grant to
September 31, 2011 would provide adequate time to complete the project, it was not known at
that time that the iron levels in the C-aquifer well may not be adequately treated by the RO
system. The physical parts of the drinking water infrastructure project have been constructed. It
is now a matter of getting the treatment system fully operational.

If you have any questions, please do not hesitate to contact me at (415) 972-3776.

Ce: Clayton Honyumptewa, Natural Resources Department, Hopi Tribe
Lionel Puhuyesva, Water Resources Program, Hopi Tribe
Samuel Shingoitewa, General Manager, Moenkopi Utility Authority
William Charley, Governor, Upper Moenkopi
Marilyn Lomahaftewa, Community Services Administrator, Upper Moenkopi
Lorena Naseyowma, Community Services Administrator, Lower Moencopi
Rick Rivers, Indian Health Service
Marcus Felter, Indian Health Service
Pete Mitchell, Indian Health Service .
Cristal Quinn, U.S. Department of Housing and Urban Development
John Hamilton, Drinking Water Office, USEPA (WTR-6)
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Vice Chairman

August 15, 2011

Bessie Lee

US EPA, Region 9

Drinking Water Office (WTR-6)
75 Hawthorne Street

San Francisco, CA 94105-3901

Dear Ms. Lee,

The Hopi Tribe is requesting an extension for U.S. Environmental Protection Agency Drinking
Water Tribal Set-Aside Grant No. FS-98969501. The grant period is October 1, 2000 to
September 30, 2011. We request to extend this period for one year which would amend the grant
to October 1, 2000 to December 31, 2012. This would include any unexpended funds from the
original budget $1,259,000.00 that was allocated for this project.

The funding that was allocated has been used to address water quantity and water quality issues
at the Village of Upper Moenkopi. The current water system has shown to be inadequate at times
in supplying the demand for the Village of Upper Moenkopi and was in need of another water
source to supplement the current Public Water System (PWS) now and into the future. To
accomplish this new water well was drilled into the C-Aquifer to supply the needed water,
however there were water quality issues associated with this well and required the establishment
of a reverse osmosis water treatment facility to make this a viable source for the village.

To date a majority of the activities associated with the grant have been completed. These tasks
include the following:

e Engineering and Design Completed for the project.
e The drilling of a new source well (2004)



¢ Construction of new water transmission lines(2010)
 Extension of power supply to reverse osmosis plant (2010)
e Construction of reverse osmosis treatment and brine waste disposal facilities (2010)

As with any construction project there is a period where adjustments need to be made with any
infrastructure construction and additional work may need to be done in order to get the system to
work at its optimum. With the completion of the new reverse osmosis plant there were some
unanticipated technical issues that came up that needed further investigation some of these issues
are as follows:

e Water quality changes in source water from C-Aquifer well resulted in higher TDS and
Iron

* Further evaluation was needed to pin point the problem and find solutions

* Additional equipment and/or training may be needed to solve issues with the higher TDS
and Iron

Due to the further investigations needed to clarify and find solutions to the higher TDS and Iron
issues it has pushed back the project schedule and we are in need of an extension to complete the
remaining work to commission the plant and train staff who will take over the plant for the
village. We are asking for a one year extension and will put the project completion date to
December 31, 2012. As with any construction activity on Hopi we must remain cognizant about
the cultural aspects that we have to take into consideration. The time of year and types of
ceremonials that may be taking place in the affected Village are all a part of this process. Due to
this coordination that needs to take place between the Villages, the Tribal Government and the
Contractors, there is an impact on the timeline of a project and we are taking all these issues into
account in asking for this extension.

U.S. EPA and the Hopi Tribe are working with a common goal in mind and that is to have safe
drinking water for all people wherever they might reside. Keeping that in mind we hope for a
favorable response to our request. If you have any questions or need additional information,
please contact my office at (928) 734-3101 or Mr. Lionel Puhuyesva, Director, Water Resources
Program at 928-734-3711.

Sincegely,

/

Leroy N. Shingoitewa, Chairnfan
The Hopi Tribe



ENVIRONMENTAL PROTECTION AGENCY, REGION 9
FY 2012 ULO Project Period Metric Review
Project Officer Name: Bessie Lee
Division Name: Water Division
Agreement Number: FS-98969501
Recipient Name: Hopi Tribe
Project Period Start Date: October 1, 2000
Project Period End Date: December 31, 2012
Thave reviewed the above referenced agreement as required by the FY 2012 Metric for Assistance
Agreement Unliquidated Obligations for agreements with project periods of 7 years or more and have
determined the following as a result of this review (select an appropriate determination):
The project period should be shortened to |new end date]. The recipient expects to complete work
sooner than was previously anticipated. Iwill work with the recipient to submit a project period change
request to the Grants Management Office and will coordinate an amendment to the agreement with the

Grants Management Specialist to be issued before September 30, 2012.

X The project period should remain the same. Work is -progressing at an acceptable pace and the
recipient's expenditures and draw downs are reasonable given the progress to date.

The work is complete and the agreement will be closed before September 30, 2012. T will submit .
or I have submitted the Close-out Certification Memo to the Grants Management Office to recommend
closeout of the agreement.

The project period should be extended to {new end date]. Work is progressing, however, additiona,
time is needed to complete remaining workplan tasks and expend the remaining balance of funds. I will
work with the recipient to submit a no-cost time extension request to the Grants Management Office and
will obtain the requisite waiver approval from the Office of Grants and Debarment and the Office of the
Chief Financial Officer through the Region 9 Senior Resource Official. If the award is for a program
covered by GPI 11-01, and was awarded prior to Octobér 1, 2010, I will ensure that the rationale for
extending the agreement is documented and is consistent with the standards stated in the OGD Director's
February 3, 2012 memorandum to the Senior Resource Officials.
http://r2notcs3.rOZ.epa.golenlranet/iOPM-GCMB.nsf/O/A257E041C7D8A8DA8525788E(}0574B47
I will coordinate an extension amendment to the agreement with the Grants Management Specialist to be
issued before September 30,2012,

Comments:

As of May 21, 2012, $28,745.34 remains in the grant. The majority of the tasks (e.g., construction of the
new reverse 0smosis treatment plant with associated waste brine ponds at Upper Moenkopi) have been
completed. The remaining tasks (e.g., assist with completion of the start-up activities associated with the
reverse osmosis plant) can be completed by the grant end date of December 31, 2012.

&« fﬁi . May 21, 2012

Signature ‘ Date



Request: PO to complete ULO and project period of 7 or more years Metri
Review - attachment due by COB May 24, 2012

Vernese Gholson 1o Bessie Lee, Luisa Valiela, Howard Kahan 05/10/2012 01:58 PM
Bee: Vernese Gholson '

Hello Project Officers.
| need your help! ' ?

As part of this year's Annual Assurance statement and ULO review, we need to document that we have
reviewed RS grants with project periods that are more than 7 years highlighted below. Each Project Office
must complete the FY-2012 ULO Project Period Metric Review (attachment) and PDF a signed copy of the
form to me by May 24, 2032. | have already reviewed the Compass Warehouse and indicated the
recipients last "drawdown" in the comment area below. The completion of this attachment will support the
SRO's Project Period Certification.

_ Grant aan - Proi. End e | ULO Amt as of d
Grant No. H Specialists ?Dﬁé Code |Prj Start Date Date Project Officer 11112012

¥ L

98965401  FS VemeseGholson ' 66468  10/1/2000 121312012  Bessielee | $68,336.32 The HopiTribe
98969501 FS VemeseGholson 66468 10/1/2000 12312012 Bessielee ; 7ﬁmeﬁ¢gmpe
6042501 XP VemeseGholson " 68605 112006 12312012 LukaValels . $112,899.83 City of San Jos:
'92'5391=a1 Xp VemeseGholson " 88202  10/1/2004  10/312013  Howard Kahan $382,207.02 City of San Bert

Attachment due by COB May 24, 2012:

AL_Form_2012-008c.pdf

f

If ;ou would like to review more information about the OCFO FY 2012 Management Integrity Program
check out the following link:

http://intranet.epa.gov/ocfo/management integrity/FY2012/guidance2012.htm.

| appreciate your help on the matter above.

>>>>>>>>>>>>>>>>>>>>>>j)
Vernese Gholson

Grants Mapagement Specialist

U.8. EPA, Region 9

Grants Management Office, MTS-7
75 Hawthorne Street

San Francisco, CA 94105
415-947-4200 (work)
http://www.epa.gov/region9/funding/



Administrative Baseline Monitoring completed in IGMS for the Hopi Tribe,
GRANT #FS98969501
Vernese Gholson ic: Bessie Lee 02/02/2011 09:44 AM

Hi Bessie.

This email serves as a notification that the administrative baseline monitoring information in IGMS
for the Hopi Tribe, DRINKING WATER TRIBAL SET-ASIDE program grant has been entered.

You can view the information in the Post Award Module of IGMS. Let me know if you have any
questions.

Is the remaining balance of the award necessaty to complete the project?

Vernese Gholson

Grants Specialist

U.S. Environmental Protection Agency (EPA)
Grants Management Office (MTS-7)

75 Hawthorne Street

San Francisco, CA 94105

Phone: (415) 947-4200

Fax: (415) 947-3556
Email:gholson.vernese@epa.gov
http://www.epa.gov/region9/ funding/
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Administrative Baseline Monitoring completed in IGMS for the Hopi Tribe,

Grant No. FS-98969501-5

Vernese Gholson to: Bessie Lee 02/02/2010 08:44 AM
Bce: Vernese Gholson

Hi Bessie. This is to notify you that | have completed the administrative baseline monitoring information in
IGMS for the Hopi Tribe, Drinking Water Infrastructure Tribal Set-Aside Program - Moenkopi. You can
view the information in the Post Award Module of IGMS. Instructions for completing programmatic
baseline monitoring are included in the R9 Grants On-line Database -----=-=---mn- > &, click on Tools for
Grants, Post-Award Management, PO Post-Award Monitoring Tools. Let me know if you have any
guestions.

Vernese Gholson

Grants Specialist

U.S. Environmental Protection Agency (EPA)
Grants Management Office (MTS-7)

75 Hawthorne Street

San Francisco, CA 94105

Phone: (415) 947-4200

Fax: (415) 947-3556
Email:gholson.vernese@epa.gov
http://www.epa.gov/region9/funding/







THE

OPI TRIBE
//

November 24, 2009

Ms. Bessie Lee

U.S. Environmental Protection Agency, Region 9
Drinking Water Office (WTR-6)

75 Hawthorne Street

San Francisco, California 94105-3901

RE: Moenkopi Drinking Water Infrastructure Grant, No. FS-98969501
Dear Ms Lee,

The purpose of this letter is to request for a no-cost extension in regards to the Moenkopi
Drinking Water Infrastructure Grant, No. FS-98969501.

By granting an extension would allow us to finalize an electrical service agreement and to
complete the final engineering design. We ask that the project and budget deadline be
adjusted from November 30, 2009 to September 30, 2011

If you have any questions you may contact Ms. Sharon Masek Lopez, Water Resources
Program at (928) 527-4242, extension 116 or she may be emailed at aanu129@yahoo.com.
Or you may contact Ms. Uberta Mowa by calling (928) 734-3713.

Sincerely,

Mary A Felter, Tribal Secretary/
Acting Chief Executive Officer

Copy: Yvonne Day Contracts/Grants Administration
File

P.0. BOX 123 KYKOTSMOVI, AZ 86039 (928) 734-3713/3717







Vernese Gholson
Corine Li, chonyumptewa, jpmason60, aanu129, UpperMoenkopi,

hpole, Mike.Stover, peter.mitchell, cristal_a._quinn, john.hamilton

Vernese,

Justification for a No-Cost Extension of the DWTSA Grant for the Moenkopi
il Drinking Water Infrastructure Project (Grant No. FS-98969501)

12/01/2009 02:20 PM

Attached is a memorandum with a justification to extend the project/budget end date of the subject grant
from November 30, 2009 to September 30, 2011. Please let me know if you need additional information.

121-09 Na Cast Extension Justification - Moenkopipdf

e o ot ot ot Pt o s s o

e Pt ot et P ok o o i o

U.S. Environmental Protection Agency, Region 9
Drinking Water Office (WTR-6)

75 Hawthorne Street

San Francisco, California 94105-3901

Phone: (415) 972-3776

Fax: (415) 947-3549

E-mail: lee.bessie@epa.gov

\Joh,n Masen _
Boiljprssmeo egmisd com
Phowek - Azg- 527 d2t2 X!
lex Shinq (otewa_

New Clralurman
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MEMORANDUM

DATE: December 1, 2009

SUBJECT: No-Cost Extension (to September 30, 2011) for a Hopi Drinking Water Grant
Grant No. FS-98969501 — Villages of Moenkopi

TO: Vernese Gholson, Grants Management Office (MTS-7)
FROM: Bessie Lee, Drinking Water Office (WTR-8) 7
CcC: Clayton Honyumptewa, Natural Resources Department, Hopi Tribe

Jon Mason, Water Resources Program, Hopi Tribe

Sharon Masek Lopez, Water Resources Program, Hopi Tribe

Charlene Naha, Community Services Administrator, Upper Moenkopi
Harris Polelonema, Community Services Administrator, Lower Moencopi
Mike Stover, Indian Health Service

Pete Mitchell, Indian Health Service ‘
Cristal Quinn, U.S. Department of Housing and Urban Development
Corine Li, Drinking Water Office, USEPA (WTR-6)

John Hamilton, Drinking Water Office, USEPA (WTR-6)

The purpose of this memorandum is to provide justification for a no-cost extension from
November 30, 2009 to September 30, 2011 for the subject Drinking Water Tribal Set-Aside
(DWTSA) grant from the U.S. Environmental Protection Agency (USEPA). The last amendment
for the subject grant was also a no-cost amendment. In 2005, the Hopi Tribe requested that the

and Urban Development (HUD) for approximately $2.2 million. The ICDBG grant funds will be
used to construct a reverse osmosis treatment facility, brine waste disposal ponds, and
distribution main. '



During the time the Hopi Tribe was applying for additional grant funding, work on the design of
the reverse osmosis treatment facility, brine waste disposal ponds, and distribution main
continued at a slower pace, using USEPA grant funds. This work also included project and
construction management activities. Initial preparation of the specifications and bidding
activities for the construction activities also took place, with these activities paid with USEPA
grant funds. It was decided by the Hopi Tribe that the design, specifications, and bidding
documents for the treatment facility, disposal ponds, and distribution main could be completed
and used at a later date if construction funding could not be identified.

In mid- to late-2009, water supply issues associated with the Upper Moenkopi water system had
to be addressed (for example, a state of emergency was declared by Upper Moenkopi in
August/September 2009 when their storage tanks were almost drained). This caused a delay in
getting the construction of the USEPA/HUD-funded drinking water project out to bid. There
continues to be water supply issues associated with activities being implemented by Upper
Moenkopi. However, the Hopi Tribe has decided to not delay the USEPA/HUD-funded drinking
water project and to put the construction activities out to bid.

Construction of the reverse osmosis treatment facility, brine waste disposal ponds, and the
distribution main will be put out to bid in December 2009/January 2010. A contractor will be
selected by the Hopi Tribe in January 2010. Construction activities are expected to be
completed by the end of calendar year 2010. Start-up activities of the treatment facility are
expected to take a number of months and should be completed in mid-2011. Because the
treatment plant is not expected to be fully operational until 2011, there is a need to extend the
end date of the DWTSA grant to 2011.

Even though in 2005 it was indicated that the no-cost extension of the subject grant to
November 30, 2009 would be provide adequate time to complete the project, it was not known at
that time that the project would have a shortfall of approximately $2 million. Since USEPA could
not fund such a huge project cost shortfall, the Hopi Tribe needed to find other funding in order
to complete the drinking water infrastructure project. This search for additional funding took two
years of the project period. ;

The Hopi Tribe has just completed a re-evaluation of the project costs for the Moenkopi drinking
water infrastructure project. There could potentially be an additional $150,000 shortfall for the
project. However, the Hopi Tribe will wait until the construction bidding process is complete to
determine the actual shortfall. If the actual budget shortfall is up to $150,000, DWTSA funding
from USEPA could possibly be used to address the shortfall.

If you have any questions, please do not hesitate to contact me at (415) 972-3776.
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SUBJECT:  Clags Waiver for th Clean Water Act Indian Set-Aside and the Safe Drinking
-Agidg Infrastructure Construction Programs

FROM: i .
National Policy, Training and Compliance Division
Office of Grants and Debarment

TO: Sheila Frace, Office of Wastewater Management

Steve Heare, Office of Ground Water and Drinking Water

I am responding to your request for a class waiver of the Guidance Principle 1 of the Interagency
Guidance Policy Issuance IPI 08-02 and Grants Policy Issuance GPI 08-02: waiver from
Interagency Agreement Policy Issuance (IPI) 08-02, Guidance on the Project Duration and the
Use of New Awards for Interagency Agreements and Grants (effective February 29, 2008) for the
Clean Water Act Indian Set-Aside and the Safe Drinking Water Act Tribal Set-Aside

i

infrastructure construction programs awarded prior to February 29, 2008.

Background

IPT 08-02, Guidance on Project Period Duration and the Use of New Awards for Interagency
Agreements, states the total of all of the project periods of an interagency agreement, including
all amendments, may not exceed seven years unless there is a specific regulatory or statutory
authorization for a longer project period or a signed waiver from the Director, Office of Grants
and Debarment (OGD), or designee, granting an exception (e.g., 2 waiver for a Superfund Long
Term Remedial Action). In response to a written request from the appropriate Senior Resource
Official, the OGD Director, or designee, may approve waivers to the guidance on aclass or
individual basis because of national security concerns, circumstances of unusual or.compelling
urgency, unique programmatic considerations, or because the waiver would be in the public
interest. '

The Clean Water Act Indian Set-Aside and the Safe Drinking Water Act Tribal Set-Aside
infrastructure construction programs are primarily administered through interagency agreements

. Intemet Address (URL) e hitp:ifwww.epa.gov i
Recycled/Recyclabie @ Printod with Vegstable Ol Basad Inks on 100% Posteonsumer, Process Chiorine Free Recjcled Paper



with the Indian Health Service; however, some projects are funded through grants to mbes The
time required to plan, design, construct and verify the performance of the completed facilities
frequently exceeds the seven (7) year project period limit identified in the Interagency and Grant
Guidance Policy Issuances IPI 08-02 and IGI 08-02. As a result of being located on Tribal
Reservations unique time intensive activities can often affect the completion of thesc projects.

As an OMB program measure the Indian Health Service has established an average prej ect
duration goal of less than the seven (7) year limit established in Interagency and Grant Guidance
Policy Issuances IPI 08-02 and IGI 08-02 for all projects administered by the Indian Health
Service and for grants to tribes. In order to achieve this measure, the Clean Water Act Indian
Set-Aside and the Safe Drinking Water Act Tribal Set-Aside infrastructure construction
programs, the tribes and the Indian Health Service are currently considering new processes and
procedures to reduce the project periods This waiver is for all inferagency agreements and grants
awarded prior February 29, 2008.

NPM and OGC Recommendation

The Ofﬁce of Ground Water, Drinking Water and the Office of Wastewater Management and the
Office of General Counsel recommend that the class weiver be approved.

Action

1 have carefully reviewed the class waiver request and agree with the program’s assessment that a
seven year project period limit was not appropriate for these IAGs due to unique programmatic
considerations. Accordingly, I am approving the request. This will waive the Guidance
Principle 1 of the Interagency and Grant Guidance Policy Issuances IPI 08-02 and IGI 08-02:
Guidance on the Project Duration and the Use of New Awards for Interagency Agreements and
Grants (effective February 29 2008) for all interagency agreements and grants awarded prior to
February 29, 2008 under the Clean Water Act Indian Set-Aside and the Safe Drmkmg Water Act
Tribal Set-Aside infrastructure construction programs. The Regions will receive approval from
the respective Assistant Regional Administrator for each interagency agreement and grant that
this waiver is applied to.

cc: Howard Corcoran
Lucille Liem
Jeanne Conklin
Ellen O’Boyle
Barbara McDonough



Fw: Hopi Tribe grant (FS-98969501-5) expired, but being extended....
Uberta Mowa 12/03/2009 08:38 AM

Bessie Lee

Hi Uberta.

The Tribe may receive a request from our LV Finance Center regarding the Final
Financial Form. Please disregard the request as the agreement to extend the project
and budget period to 09/30/2011 will be mailed to your office shortly.

Please feel free to contact me if you have any questions or concerns.

Happy Holidays!

F A

Vernese Gholson

Grants Specialist

U.S. Environmental Protection Agency (EPA)
Grants Management Office (MTS-7)

75 Hawthorne Street

San Francisco, CA 94105

Phone: (415) 947-4200

Fax: (415) 947-3556

Email:gholson.vernese@epa.gov
hitp://iwww.epa.gov/region3/funding/
----- Forwarded by Vernese Gholson/RY/USEPA/US on 12/03/2009 07:45 AM -—--

Document Summary: General Ledger Entries
Doc Type: GO

Doc No: FS98969501

Vendor Code: 860134082A1

IGMS Grant No: 98969501-4

IGMS Budget Start Date: 10/01/2000

IGMS Budget End Date: 11/30/2009

IGMS Project Start Date: 10/01/2000

IGMS Project End Date: 11/30/2009

Order Date: 09/28/00

Effective Date: 10/01/00

Closed Date:

Servicing Finance Office: AP09

Order Amount: $1,259,000.00

Paid Amount: $711,806.38

Available Amount: $547,193.62

Vendor: THE HOPI TRIBE

AIMS FFR Status: 12/02/2009-First letter requesting final FFR sent by LVFC







